

LMS MIGRATION Scope of Work

Purpose. This Scope of Work refines the high-level scope authorized in the Project Charter into detailed deliverables, requirements, acceptance criteria, and a work breakdown. Timelines and risk ratings reflect what a migration of this size actually takes: roughly 6,000 users across three brands and several regions is a multi-month program, not a few weeks.

Governing document	Project Charter (LMS Migration, Charter & Scope)
Project Manager	Kai Saks
Program profile	3-brand franchise network, multiple regions and languages, ~6,000 users; proprietary LMS to multi-brand SaaS
Duration	~6 months (26 weeks), planning-level ranges
Budget class	Planning-level ROM; confirmed at vendor selection on 3-year total cost of ownership

1. OBJECTIVES & SUCCESS METRICS

Adoption and delivery are leading indicators. Business impact and ROI are lagging indicators, measured against a pre-migration baseline set in Phase 0.

Metric	Target	When
Adoption & delivery		
Compliance record reconciliation	100% reconciled against legacy	Before cutover
Login rate	80% or more of users	Within 30 days of go-live
First-course completion	70% or more of users	Within 30 days
Certification coverage, required roles	95% or more	By 60 days
Localization coverage, required locales	100% live	At go-live
Planned downtime at cutover	48 hours or less	Cutover window
Business impact & ROI		
Time-to-competency, new hires	Reduced to 30 days or less	By 90 days
Facilitator-led (ILT) cost reduction	25% or more	By 90 days
Training ROI (benefit / cost)	2.0x or better	By 90 days and beyond
Performance uplift (CSAT / CNPS)	+5 points or more	By 90 days
Engagement lift vs. baseline	+15%	30 / 60 / 90 days

2. DETAILED SCOPE DESCRIPTION

The project migrates ~6,000 users, role-based access, and all compliance and certification history from a legacy proprietary LMS to the selected multi-brand SaaS platform for a three-brand, multi-region franchise network. It includes a formal readiness phase, platform configuration, migration of the existing library with a rebuild of the legacy or compliance-critical minimum, localization of priority content for the required languages, core integrations (SSO, HRIS/payroll, CRM, automation) run as a separate workstream, cross-brand and cross-region reporting, a piloted rollout, and change enablement through a 30/60/90 hypercare window. It excludes net-new content beyond the agreed rebuild set, additional languages or markets beyond the agreed launch set, monetization / eCommerce build-out, and custom API development beyond supported connectors.

3. SCOPE BOUNDARIES

In scope

- Readiness assessment: stakeholders, full content audit, technical and data-residency requirements, target locales, KPI baseline
- Migration of ~6,000 users and groups with role-based access (HQ, owner, manager, sales, coach, vendor)
- All compliance and certification history, reconciled record by record
- Multi-brand, multi-region architecture with brand and region content separation and per-brand branding
- Migrate the ~200-course library: ~120 as is (conformance-tested), rebuild ~25, refresh ~35, archive ~20
- Localize priority content for the required languages; native-speaker QA per market
- Integrations as a separate workstream: SSO, HRIS/payroll, CRM/ops, automation; API-based provisioning
- Cross-brand and cross-region reporting plus the three critical compliance reports
- Piloted rollout, change communications, admin / train-the-trainer enablement, and 30/60/90 hypercare

Out of scope / exclusions

- Net-new content beyond the agreed rebuild set (phase two)
- Additional languages or markets beyond the agreed launch set
- Content monetization / eCommerce build-out (platform-enabled, sequenced later)
- Custom API development beyond supported connectors
- Brand-specific customizations before standardization; archival records past the retention window

4. REQUIREMENTS (SPECIFICATIONS & STANDARDS)

Functional

- Multi-brand and multi-region architecture with content separation and custom branding
- Role-based access control segmented by role, brand, and region
- Internal authoring with versioning; SCORM 1.2 / SCORM 2004 / xAPI import of vendor content
- Certification tracking with expiration, renewal reminders, and compliance workflows
- Filterable cross-brand and cross-region reporting with roll-up
- Blended learning (live and self-paced) and mobile / responsive access

Localization & international

- Multi-language content and UI for the required locales; right-to-left support where needed
- Translation workflow with translation memory and native-speaker QA per market
- Locale-aware formats (date, time, units) and regional notification templates
- Data residency and regional hosting where required; per-region Data Processing Agreements

Technical, security & selection

- SSO/SAML 2.0 (Okta); HRIS/payroll (ADP, Gusto, Paycom); CRM/ops (ClubReady, Salesforce); automation (Zapier, Monday.com)
- API / webhooks for automated provisioning; xAPI / LRS for analytics
- Security: SOC 2 Type II and GDPR (HIPAA where applicable), SSO, IP protection, encryption in transit and at rest, vendor DPA
- Accessibility: ADA / WCAG 2.1 AA; staging and production environments; documented data field mapping
- Selection on 3-year total cost of ownership, not Year-1 price; two customer reference checks per shortlisted vendor

5. DELIVERABLES & ACCEPTANCE CRITERIA

Deliverable	Acceptance criteria	Approver
Readiness assessment & content audit	Full inventory (format, language, owner, status) complete; target locales and KPI baseline set; sign-off	PM / L&D
Requirements document	Users, content types, integrations, compliance, languages, and data residency baselined	PM
Vendor evaluation & selection	3 to 4 demos on real use cases; 2 reference checks per vendor at size;	Sponsor / Proc.

	3-yr TCO; scored on weighted rubric	
Platform configuration (multi-brand, multi-region)	Brand and region separation, RBAC; 3 compliance reports live (overdue, cert expiry, new-hire completion)	Sponsor / IT
Integrations (SSO/HRIS/CRM)	SSO tested with 5 accounts across roles; zero failed HRIS syncs in UAT	IT / Security
Content migration, rebuild & localization	~120 migrated as is, ~25 rebuilt, ~35 refreshed; priority content localized; 100% SCORM conformance in new LMS	L&D
Data migration (waves)	100% of records reconciled per wave; zero data loss	PM / IT
Testing & pilot	20 to 50 pilot users across locales; blocking issues resolved; 5-user readiness check passed	L&D / IT
Change & communications plan	All comms delivered and localized; first course assigned within 48h of credentials; managers briefed	L&D / Comms
Admin training	Admins certified on user management, versioning, and reporting	L&D
Hypercare & KPI report	Adoption, localization, and ROI targets tracked; support SLA met	Sponsor / PM

6. TIMELINE & MILESTONES

Phase 0 (readiness) and the integration workstream carry the highest risk and are staffed and buffered accordingly. A 30% contingency sits on all integration work.

Phase	Weeks	Focus	Owner	Risk
0 Readiness	Wks 1 to 4	Stakeholders, content audit, tech and data-residency requirements, target locales, KPIs	L&D Lead / PM	High
1 Discovery & Selection	Wks 4 to 8	Requirements, demos, reference checks, 3-yr TCO, contract scoping	PM / Proc.	Med
2 Configuration	Wks 8 to 14	Multi-brand and multi-region config, roles, reporting, compliance reports	L&D / IT	Med
2b Integrations	Wks 10 to 16	SSO/SAML, HRIS sync (separate workstream), CRM/automation, plus 30% buffer	IT Lead	High
3 Content & Localization	Wks 12 to 18	Migrate as is, rebuild minimum, localize priority content, SCORM tests	L&D Admin	Med
4 Testing & Pilot	Wks 18 to 22	QA across devices and locales; pilot 20 to 50 users; 5-user readiness check	L&D / IT	Low-Med
5 Launch & Cutover	Wks 22 to 24	Admin training, comms, brand and region go-live, legacy read-only	L&D / Comms	Low
6 Hypercare &	Wks 24 to 26+	Support desk,	L&D Lead / PM	Low

Optimize

adoption tracking,
30/60/90 review vs.
KPIs

Milestones: M0 Readiness sign-off. M1 Charter signed. M2 Vendor selected. M3 Config complete. M4 Integrations validated. M5 Content migrated and reconciled. M6 Pilot passed. M7 All brands live. M8 KPI review complete.

7. WORK BREAKDOWN STRUCTURE (WBS)

- **1.0 Discovery & Planning:** 1.1 Content and user audit, 1.2 Requirements and evaluation rubric, 1.3 Vendor selection, 1.4 Charter sign-off
- **2.0 Build & Configure:** 2.1 Platform and multi-brand / multi-region config, 2.2 Role-based access, 2.3 Integrations (SSO/HRIS/CRM/automation), 2.4 Reporting, 2.5 Curriculum rebuild
- **3.0 Migrate & Localize:** 3.1 Data field mapping, 3.2 Wave migration, 3.3 Reconciliation, 3.4 Localization, 3.5 Accessibility and security testing
- **4.0 Test & Pilot:** 4.1 QA across devices and locales, 4.2 Pilot group, 4.3 Go-live readiness check
- **5.0 Launch & Cutover:** 5.1 Communications, 5.2 Brand and region cutover, 5.3 Legacy set read-only
- **6.0 Hypercare & Close:** 6.1 Support desk, 6.2 Adoption tracking, 6.3 KPI review, 6.4 Lessons learned

8. CONTENT MIGRATION & REBUILD PLAN

Most of a library like this can move as is; the real work is finding the legacy and compliance-critical courses that have to be rebuilt, and the priority content that has to be localized. That is what the Phase 0 audit is for.

Category	Count	Treatment
Legacy active library (post-audit)	~200 courses	Baseline inventory with format, language, owner, status
Migrate as is (valid, compatible)	~120 courses	Re-upload with SCORM conformance testing in the new LMS
Rebuild (legacy formats / compliance-critical)	~25 courses	New builds in SCORM/xAPI authoring tools
Refresh (high-use, still valid)	~35 courses	Updated, re-branded, and re-tested
Archive or retire	~20 courses	Low-use or superseded; stored, not migrated
Localize priority content	Required locales	Translation memory plus native-speaker QA per market

9. CHANGE MANAGEMENT & COMMUNICATIONS PLAN

Adoption failure, not the platform, is the top cause of post-launch abandonment. The plan treats it as a communications problem and localizes it by region.

- **Leadership announcement:** why the LMS matters and what is in it for each audience.
- **Manager briefing:** talking points plus each team's 30-day completion target; manager sign-off at 30 days.
- **Learner quick-start:** a mobile-first login guide, localized per market.
- **48-hour rule:** first mandatory course assigned within 48 hours of credentials, no idle-account window.
- **Regional champions:** one named champion per brand and region; enablement tiered to digital readiness.
- **Go-live timing:** a weekday morning per region with IT and managers present, never a Friday soft-launch.
- **Recognition:** a visible completion milestone to reinforce momentum.

10. TESTING & PILOT PLAN

- **Internal QA:** every learner workflow (enroll, launch, complete, certify, report) across desktop, iOS, Android, major browsers, and each locale, including a test with a first-time user.
- **Pilot group:** 20 to 50 cross-functional users spanning brands and regions for one week, with a structured feedback form; a pilot at this size surfaces most learner-facing issues before broad rollout.
- **Go-live readiness check:** five representative users (IT, a frontline manager, a new hire, a compliance officer, and a senior leader) each complete a course and pull their own completion report without admin help.

11. STAKEHOLDERS & RACI

R Responsible **A** Accountable **C** Consulted **I** Informed

Activity	PM	L&D	Vendor	IT/Sec	Brand/Region
Readiness & content audit	A R	C	I	C	C
Vendor selection & contract	A	C	C	C	I
Platform configuration	A	C	R	C	I
SSO & HRIS integration	A	I	C	R	I
Content migration & rebuild	C	A R	I	I	C
Localization & regional compliance	A	R	C	C	R
Testing & pilot	A	R	C	I	C
Go-live cutover	A R	C	C	C	R
Hypercare & KPI review	A R	R	I	I	C

12. CONSTRAINTS & ASSUMPTIONS

Constraints

- ~26-week planning-level schedule; cutover falls outside peak enrollment windows
- Planning-level budget; final figure set at vendor selection on 3-year TCO; 10 to 15% program contingency
- A 30% contingency buffer applies specifically to all integration (SSO/HRIS) timelines
- Internal L&D and translation capacity is the gating resource for content and localization
- Dependent on vendor SLAs, supported connectors, and regional hosting availability

Assumptions

- Phase 0 readiness (audit, stakeholders, target locales, KPIs) is complete and signed off before Phase 1 begins
- Sponsor funding approved before build; legacy stays read-only through hypercare
- SSO ownership (vendor vs. buyer IT) is fixed in writing in the contract
- Vendor meets SOC 2 and GDPR (HIPAA where applicable), supports the required languages, and offers regional hosting where needed
- Content is exportable in SCORM/xAPI or reproducible in the new authoring tools
- Brand and region leads assign a champion, sign off on language, and confirm go-live windows

13. RISK REGISTER

Risk	Likl.	Impact	Mitigation	Owner
Readiness rushed or skipped	High	High	Gate Phase 1 on readiness sign-off; lock content audit and KPIs first	PM

Legacy content needs remediation	High	Med	Audit in Phase 0; migrate as is where valid; rebuild only the minimum	L&D
SSO / integration under-scoped	High	High	Separate workstream, dedicated IT, 30% buffer, ownership fixed in contract	IT
Localization / translation delays	Med	High	Lock target locales in Phase 0; translation memory; native QA per market	L&D / Region
Data residency / cross-border rules	Med	High	Confirm regional hosting and DPAs before selection; per-region governance	IT / Legal
Vendor implementation slips	Med	High	Milestone-based SOW with SLA; staged go/no-go gates	PM
Adoption failure post-launch	Med	High	48h first course, manager sign-off, regional champions, recognition	PM / Region
Broken SCORM after migration	Med	Med	Conformance test in the new LMS with 5 test accounts; pilot	L&D
Platform chosen on price	Low	High	Select on 3-year total cost of ownership, not Year-1 price	Sponsor

14. SUPPLEMENTAL TOOLKIT

This SOW ships with a companion Excel workbook so the plan is executable on day one:

- **Content Audit Inventory:** every course by format, language, owner, status, and remediation call, with live migrate / rebuild / refresh / archive tallies.
- **Vendor Evaluation Scorecard:** a weighted 14-criteria rubric across 9 platforms (including localization and data residency), with live scoring and a winner.
- **RACI Matrix:** activity-level ownership across the program, including localization and regional compliance.
- **Risk Register:** a live tracker with a color-coded rating driven by likelihood and impact.
- **KPI Tracker:** adoption, delivery, and business-impact / ROI metrics with automatic status flags.
- **Implementation Timeline:** a phase-by-phase Gantt with milestones and risk ratings.

File: *LMS_Migration_SOW_Toolkit.xlsx*

15. ACCEPTANCE & SIGN-OFF

Each deliverable is accepted when it meets the acceptance criteria above and is approved by the named approver. Scope changes are handled by change request to the Executive Sponsor and logged against this SOW.

Executive Sponsor _____ Date _____
 Project Manager, Kai Saks _____ Date _____